
July 1, 2004 

 

Noah’s Glen 
PLD2003-00030 

Prelim Approval:  9/30/03 
Expires:  9/30/08 

  Planning Engineering Inspection 
  Routed Approved Routed Reviewed Routed Approved

Submitted 5/27/04   
Survey   6/1/04  
Planner   6/1/04 6/10/04 

 

Engineering: 1st Plat 
Check 

6/3/04 6/11/04 

 Mylar As 
Builts 

06/10/04 06/11/04 

 Final Plat 
Check 

6/21/04 6/24/04 

 

Inspection : Fees Verified 3/10/04 
 Paper As 

Builts 
6/10/04 6/11/04 

 Punch list 6/10/04  
 Cost 

Breakdown 
6/21/04 6/21/04 

 Maintenance 
Bond 

  

 Construction 
Completion 

 

 

Wetland/Habitat  N/A  
Addressing  6/1/04 6/7/04 

Hazel Dell Sewer  N/A  
Planning Tech  6/1/04  

 

 

 
TECH COMMENTS (FLD2004-00035)                   Planning Contact: Mitch Kneipp 

6/3/04 Received comments from Survey; needs minor revisions 
6/11/04 Left redline comments at front counter 
6/15/04 Applicant picked up redlines 
6/17/04 Received revised plat 
6/17/04 Routed revised plat with last redlines to Survey for comment 
6/18/04 Received comments from Survey; still needs minor revisions 
6/24/04 Received comments from Engineering review against as builts; needs minor 

revision 
6/24/04 Left additional redline comments at front counter; advised to go to mylar if 

corrections understood; still need Joint Access Agreement 
6/30/04 Received Joint Access Agreement 

  
ENGINEERING COMMENTS ENG                        Contact: Brad Hazen 

06/11/04 Mylar as builts approved 
  
  

                                        INSPECTION COMMENTS (DIN)2004-00022  Contact:Steve Bailor  
6/29/04- 7/06/04 Waiting for maint bond 
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Sunny Glen 
PLD2003-00022 

Prelim Approval:  7/25/03 
Expires:  7/25/08 

  Planning Engineering Inspection 
  Routed Approved Routed Reviewed Routed Approved

Submitted 4/14/04   
Survey   4/15/04 6/29/04 
Planner   4/15/04 6/28/04 

 

Engineering: 1st Plat 
Check 

4/15/04 4/22/04 

 Mylar As 
Builts 

  

 Final Plat 
Check 

  

 

Inspection : Fees Verified 2/25/04 
 Paper As 

Builts 
6/04/04  

 Punch list 6/10/04  
 Cost 

Breakdown 
6/28/04  

 Maintenance 
Bond 

  

 Construction 
Completion 

 

 

Wetland/Habitat  N/A  
Addressing  4/15/04 4/27/04 

Hazel Dell Sewer  4/15/04 4/27/04 
Planning Tech  4/15/04  

 

 

 
TECH COMMENTS (FLD2004-00026)                   Planning Contact: Richard Daviau 

4/15/04 Received comments from Survey; needs revisions 
4/22/04 Received comments from Engineering; needs revisions 
4/29/04 Received initial comments from Planner 
4/30/04 Had additional meeting with Planner and Addressing to go over setbacks 
5/10/04 Had additional meeting with Planner to go over setbacks; plat needs revisions 
5/10/04 Left redline comments at front counter; Condition A-4 needs to be addressed 
6/28/04 Received revised plat 
6/29/04 Routed revised plat with last redlines to Survey for comment 

ENGINEERING COMMENTS ENG 2003-00111                       Contact: Brad Hazen 
  
  
  

                                        INSPECTION COMMENTS (DIN)2004-00019 Contact: Bob Estes 
5/11/04 Under construction 
5/18/04 Asked for paper asbuilts 
5/19/04 Working on final EC 
6/02/04 No change 
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6.04/04 Received paper asbuilts 
6/10/04 Reviewed jobsite for final punch list 
7/06/04 Working on cost breakdown for maint & performance bond with Brad H 
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Orchard Estates 
PLD2003-00012 

Prelim Approval:  6/25/03 
Expires:  6/25/08 

  Planning Engineering Inspection 
  Routed Approved Routed Reviewed Routed Approved

Submitted 3/19/04   
Survey   3/24/04 5/11/04 
Planner   3/24/04 5/3/04 

 

Engineering: 1st Plat 
Check 

3/25/04 4/7/04 

 Mylar As 
Builts 

  

 Final Plat 
Check 

6/29/04  

 

Inspection : Fees Verified 1/24/04 
 Paper As 

Builts 
5/07/04 6/11/04 

 Punch list 5/26/04  
 Cost 

Breakdown 
  

 Maintenance 
Bond 

  

 Construction 
Completion 

 

 

Wetland/Habitat  N/A  
Addressing  3/24/04 4/6/04 

Hazel Dell Sewer  N/A  
Planning Tech  3/24/04  

 

 

 
TECH COMMENTS (FLD2004-00023)                   Planning Contact: Mitch Kneipp 

3/24/04 Received comments from Survey; minor corrections needed 
3/30/04 Received comments from Planner; need to address conditions A-3, A-4, A-5, A-6 

& A-8 
4/7/04 Received comments from Engineering; needs revisions 
4/7/04 Left redline comments at front counter 
4/8/04 Applicant picked up redlines 
4/29/04 Received revised plat with new lot calcs for Lots 24 & 25 
4/30/04 Routed revised plat with last redlines to Planner 
4/30/04 Routed revised plat with last redlines to Survey with new lot calcs for Lots 24 & 

25 
4/30/04 Received comments from Survey; lot calcs do not match the plat 
5/3/04 Received comments from Planner; plat OK but still needs landscape plan 
5/3/04 Left additional redline comments at front counter, together with lot calcs 
5/3/04 Applicant picked up redlines 
5/7/04 Received revised plat & new lot calcs 
5/11/04 Routed revised plat with last redlines to Survey with new lot calcs 
5/11/04 Cannot route to Engineering for final plat check until as builts approved and/or 

project is approved for Performance Bond 
ENGINEERING COMMENTS (ENG 2003-00110 )                      Contact:  Brad Hazen 
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06/11/04 Called for mylar as builts (BH) 
  
  

                                        INSPECTION COMMENTS (DIN)2003-00182    Contact:Dan McNay  
5/17/04 Working on creating punch list 
5/21/04 Working on final EC 
5/26/04 Contractor working on punch list 
6/03/04 Contractor working on storm filter system 

6/22/04-7/02/04 No activity 
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March Subdivision 
PLD2002-00027 

Prelim Approval:  7/18/02 
Expires:  7/18/07 

  Planning Engineering Inspection 
  Routed Approved Routed Reviewed Routed Approved

Submitted  2/2/04  
Survey   2/4/04  
Planner   2/4/04  

 

Engineering: 1st Plat Check 2/5/04 2/20/04 
 Mylar As Builts 06/14/04** 06/17/04 
 Final Plat 

Check 
6/17/04 6/30/04 

 

Inspection : Fees Verified 9/11/03 
 Paper As Builts 1/29/04 6/11/04 
 Punch list 2/23/04 6/11/04 
 Cost 

Breakdown 
1/26/04 1/26/04 

 Maintenance 
Bond 

4/30/04 5/03/04 

 Construction 
Completion 

 

6/23/04 

Wetland/Habitat  2/4/04  
Addressing  2/4/04 3/2/04 
Hazel Dell 

Sewer 
 N/A  

Planning Tech  2/4/04  

 

 

 
TECH COMMENTS (FLD2004-00004)                  Planning Contact: Terri Brooks 

2/5/04 Received comments from Survey; needs revisions 
2/10/04 Received comments from Planner; needs revisions including landscape plan 
2/10/04 Received comments from Habitat; needs Habitat Conservation Covenant 
2/11/04 Received Reforestation Covenant; routed to Jim Vandling for approval; he approved 

the same for signature and recording 
2/11/04 Management Plan needed per Condition A-3; Landslide hazard area Covenant 

needed per Condition A-8 
2/20/04 Received comments from Engineering review; needs revisions 
2/20/04 Received comments from Addressing; needs revisions 
2/23/04 Left redline comments at front counter, together with memo to Dianna Nutt 
3/2/04 Received revised plat 
3/3/04 Routed revised plat to Planner and Survey 
3/3/04 Received comments from Survey; needs further revision 
3/8/04 Received BLA documents being processed by GIS; routed to Planner for review 
3/9/04 BLA documents are not correct; talked to Dianna Nutt about it 
3/9/04 Received comments from Planner; plat needs further revisions 

3/22/04 Meeting regarding conditions that still need to be met 
3/30/04 Left additional comments at front counter regarding landscape plan and management 

plan 
4/9/04 Planner sent email to James Kessi regarding landscape plan and management plan; 
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landscape plan needs to be corrected and also management plan needs proof that 
James can sign it.   

4/16/04 Revised landscape plan submitted 
4/20/04 Planner approved landscape plan with condition that trees not be planted in public 

ROW 
5/3/04 Meeting with Planner to go over conditions that still need to be met 
5/4/04 Left additional redline comments, memo to Surveyor and memo to Dianna Nutt at front 

counter 
5/5/04 Applicant picked up comments 

5/14/04 Routed revised landscape plan to Planner, Terri Brooks 
5/17/04 Planner approved landscape plan 
5/18/04 Received revised plat 
5/28/04 Routed revised plat with last redlines and revised geohazard covenant to Planner 
5/28/04 Routed revised reforestation covenant to Jim Vandling  
5/28/04 Routed revised habitat covenant to Dave Howe 
6/2/04 Received habitat covenant from Dave Howe; needs further revisions 
6/7/04 Received revised Habitat covenant 

6/16/04 Planner approved Geohazard covenant 
6/16/04 Reforestation covenant approved 
6/16/04 Routed offsite dedications to Pete Capell for his approval 
6/16/04 Left Deeds at front counter on third floor so Dianna Nutt could get them recorded and 

bring back copies of the recorded deeds 
6/17/04 Routed revised Habitat Covenant to Dave Howe; approved for recording 
6/22/04 Received memo from Terri Brooks; even though the BLA was not processed correctly, 

the recording of the plat will solve the problem of the extra lot as it is part of the 
remainder lot 

6/22/04 Per Chris Horne, he wants a meeting set up regarding the issue of dedicating the 
roads to the County and then trying to vacate them and make them private; meeting 
has been set up for 6/25/04 to try to resolve these issues 

6/22/04 Forest Management Plan has never been revised per our direction.   
6/25/04 Received revised last page of Forest Management Plan 
6/29/04 Meeting regarding road and lights; waiting for decision regarding the same from Chris 

Horne; met with Terri regarding revised last page of Forest Management Plan 
6/30/04 Engineering returned plat after as built check; plat is too hard to read per Michael 

Barrette, Mike Gilroy & Monte Monteith 
ENGINEERING COMMENTS (ENG 2002-00108)                      Contact:  Brad Hazen 

02/12/04 Paper as builts routed to BH 
06/14/04 ** Rec’d requested mylar as builts for review – to BH 
06/17/04 Mylar as builts approved 

INSPECTION COMMENTS (DIN)2003-00121    Contact: Ron Freer 
2/09/04 Compiling punch list 
2/13/04 Discussing streetlight locations with CPU and developer, need to be moved as per R. 

Drinkwater 
2/23/04-4/20/04 Still waiting for contractor to start on punch list 

4/22/04 Received approved frontage landscape plan from Terri Brooks 
4/28/04 Talked to Bill at CPU concerning streetlights, gave him Rob Klug’s phone # to discuss 

the issue concerning their present location – inside new R/W 
5/03/04 Contractor started working on punchlist, and received copy of maint. Bond 
5/11/04 Still waiting for street lights to be moved 
5/17/04 Had field meeting with CPU, Dev., Dev Eng, contractor, Rob Klug – CC Traffic Eng 

and Ron Freer to discuss street light relocation. No solution yet. 
5/26/04 Had office meeting between the County, Dev., his Eng and CPU to talk about possible 

alternatives concerning the street lights. No solution yet 
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6/02/04 – 
6/09/04 

No change 

6/11/04 Remove area/streetlights from the jobsite, while start project close out 
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University Courtyard Residence South   
PLD2002-00005 

Prelim Approval:  6/10/02 
Expires:  6/10/07 

  Planning Engineering Inspection 
  Routed Approved Routed Reviewed Routed Approved

Submitted  2/3/04  
Survey   2/5/04 3/23/04 
Planner   2/5/04 2/6/04 

 

Engineering: 1st Plat 
Check 

2/5/04 2/18/04 

 Mylar As 
Builts 

  

 Final Plat 
Check 

7/6/04  

 

Inspection : Fees Verified 9/26/03 
 Paper As 

Builts 
6/11/04 6/22/04 

 Punch list 6/16/04 7/06/04 
 Cost 

Breakdown 
5/28/04 6/04/04 

 Maintenance 
Bond 

  

 Construction 
Completion 

 

 

Wetland/Habitat  N/A  
Addressing  2/5/04 3/22/04 

Hazel Dell Sewer  2/5/04 2/18/04 
Planning Tech  2/5/04  

 

 

 
TECH COMMENTS (FLD2004-00005)                   Planning Contact: Michael Uduk 

2/5/04 Received comments from Survey; needs revisions 
2/6/04 Received comments from Planner; plat OK but needs a Landscape Plan 

2/20/04 Received comments from Addressing; needs revisions 
2/23/04 Left redline comments at front counter 
2/23/04 Applicant picked up redlines 
3/22/04 Received revised plat 
3/23/04 Routed revised plat to Survey for comment; can’t route to Engineering for final 

plat check until as builts approved 
3/23/04 Received landscape plan 
3/24/04 Routed landscape plan to Planner for comment 
4/15/04 Planner approved landscape plan 
4/16/04 Planning Tech called Olson for 3 more copies of landscape plan 
5/6/04 Mike Odren from Olson spoke with Planner regarding change in landscape plan; 

Planner approved the change and Olson will submit revised plan 
5/7/04 Received revised landscape plan 

5/14/04 Routed revised landscape plan to Planner, Michael Uduk 
5/18/04 Planner approved landscape plan 
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ENGINEERING COMMENTS (ENG 2003-00067 )                      Contact:  Brad Hazen 
  
  
  

INSPECTION COMMENTS (DIN)2003-00119    Contact:Bob Estes  
2/05/04-3/24/04 Under construction 

3/31/04 Possible wetland issue with offsite storm line installation 
4/08/04 Resolved wetland issue, waiting for as builts 
4/20/04 Working on final EC 
4/21/04 Under construction  - no act. 

5/04/04-5/11/04 Waiting for cost breakdown/asbuilts 
5/13/04 Received approved storm plan revision to add catch basin 
6/03/04 Bob Estes routed revised cost breakdown for maint. bond  to OAll 
6/11/04 Received paper as builts 
6/16/04 Created final punch list 

6/29/04-7/06/04 Waiting for punch list completion and maint bond 
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Whipple Creek Place, Phase D1 
PLD2002-00062 

Prelim Approval:  6/26/03 
Expires:  6/26/08 

  Planning Engineering Inspection 
  Routed Approved Routed Reviewed Routed Approved

Submitted  10/8/03  
Survey   10/9/03 1/23/04 
Planner   10/9/03 10/27/03 

 

Engineering: 1st Plat Check 1/27/04 2/9/04 
 Mylar As Builts   
 Final Plat 

Check 
  

 

Inspection : Fees Verified 1/20/04 
 Paper As Builts   
 Punch list   
 Cost 

Breakdown 
  

 Maintenance 
Bond 

4/21/04  

 Construction 
Completion 

 

 

Wetland/Habitat  N/A  
Addressing  10/9/03 10/29/03 

Hazel Dell Sewer  10/9/03 1/26/04 
Planning Tech  10/9/03  

 

 

 
TECH COMMENTS (FLD2003-00060)                    Planning Contact: Richard Daviau 

10/10/03 Received comments from Survey; needs revisions 
10/10/03 Routed plat to Engineering for comment but no engineering case had been opened 

yet; advised applicant of the same 
10/15/03 Received comments from HDSD; needs revisions 
10/27/03 Received comments from Planner, plat OK but need landscape plan 
10/31/03 Left redline comments at front counter 
11/3/03 Applicant picked up redlines 

11/24/03 Received landscape plan 
11/26/03 Routed landscape plan to Planner 
1/21/04 Received revised plat 
1/23/04 Routed revised plat to Survey for comment 
1/23/04 Routed revised plat to HDSD for comment 
1/27/04 Planner approved landscape plan as submitted; called for 3 more copies 
1/28/04 Received 3 additional copies of Landscape Plan 
1/30/04 Received Declaration and Habitat Conservation Covenant 
2/17/04 Need to resolved issue Re: Temporary access for emergency vehicles between D1 

& D2; and revised plat if necessary 
2/17/04 Left redline comments at front counter 
2/17/04 Routed Third Declaration and CC&R’s to Chris Horne for review 
2/17/04 Applicant picked up redlines 
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2/23/04 Received CC&R’s back from Chris Horne; needs revisions; Kerry of Mark Erikson’s 
office picked them up 

3/1/04 Received revised plat; cannot route to Engineering for final plat check until as builts 
approved or project approved for Performance Bond 

3/30/04 Spoke with Kerry of Erikson’s office for status of CC&R’s; have not been revised yet 
4/20/04 Still need emergency access between D1 & D2; landscaping and open space 

improvements; private driveway in Tract “B” and corrected CC&R’s 
5/26/04 Chris Horne approved the deeds, etc. for common open space 
6/9/04 Advised Erikson’s office to get deeds and easements signed, returning original 

deeds to us; also advised them to provide us with CC&R’s for review 
6/15/04 Received deeds and CC&R’s 
6/16/04 CC&R’s sent to Chris Horne for his approval 
6/30/04 Planner inspected landscaping, etc.; two shrubs missing, 2 gaps in fence and 

internal street trees not planted 
7/1/04 Advised Jaima Webb of the missing shrubs and gaps in fence; also advised her that 

applicant needed to have a contract between applicant and landscaper to purchase 
trees and plant prior to occupancy; also gap in fence near Lot 2 is per new buyer’s 
request to put in a gate and this will need to be in prior to occupancy.  The other gap 
in the fence is for a monument (sign) into the subdivision 

7/6/04 Received email that missing shrubs are in; also received an invoice for internal 
street trees NOT an agreement nor receipt for payment of the trees 

ENGINEERING COMMENTS (ENG 2003-00128 )                      Contact:  Mike Barrette 
  
  
  

INSPECTION COMMENTS (DIN)2004-00005    Contact:Bob Estes 
2/05/04 Under construction 
2/09/04 Informed applicant that private improvements need to be completed prior to 

performance bond acceptance and again on 3/10/04 
2/23/04-3/25/04 Under construction 

3/25/04 Routed performance bond request letter, still need private improvements completed 
4/01/04 Informed contractor that temp. fire access road  still needs to be built as per Fire 

Marshall – Tom Scott and Dev. Eng. -  R. Drinkwater prior to const. acceptance 
4/13/04 Still waiting for temp fire access road to be built 

4/20/04 Private landscaping still needs to be installed 
4/27/04-6/02/04 No change – waiting for phase D-2 streets to be completed 

5/21/04 Received paper as builts but for phase D-2 road to be completed 
6/10/04 Conducted preliminary punch list, still installing frontage landscaping 
6/18/04 Contractor working on punch list 

6/29/04-7/06/04 Fire Marshall conditions met, D-2 final paved, waiting for planning dept. approval of 
landscaping and then can be recorded under perf bond 
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Whipple Creek Place, Phase D2 
PLD2003-00025 

Prelim Approval:  9/9/03 
Expires:  9/9/08 

  Planning Engineering Inspection 
  Routed Approved Routed Reviewed Routed Approved

Submitted  2/27/04  
Survey   3/5/04 5/7/04 
Planner   3/5/04 3/22/04 

 

Engineering: 1st Plat Check 4/14/04 4/21/04 
 Mylar As Builts   
 Final Plat 

Check 
  

 

Inspection : Fees Verified 12/08/03 
 Paper As Builts   
 Punch list   
 Cost 

Breakdown 
  

 Maintenance 
Bond 

  

 Construction 
Completion 

 

 

Wetland/Habitat  N/A  
Addressing  3/5/04  

Hazel Dell Sewer  3/5/04 3/9/04 
Planning Tech  3/5/04  

 

 

 
TECH COMMENTS (FLD2004-00020)                    Planning Contact: Richard Daviau 

3/5/04 Received comments from Survey; needs revisions 
3/19/04 Received comments from Addressing; directional road name changes needed 
3/22/04 Planner approved landscape plan 
4/21/04 Received comments from Engineering first review; needs revisions 
4/21/04 Called Planning Solutions and requested 3 copies of approved landscape plan 
4/21/04 Left redline comments at front counter 
4/22/04 Received 3 copies of landscape plan 
4/26/04 Planner reviewed the landscape plan and it is not the same as the one approved on 

3/22/04; Planning Solutions was notified to turn in the correct plan 
4/26/04 Corrected Landscape Plan turned in 
4/27/04 Advised Planner that corrected Landscape Plan came in for his review 
5/5/04 Received revised plat 
5/6/04 Routed revised plat with last redlines to Survey for comment; cannot route to 

Engineering for final plat check until as builts approved or project approved for 
performance bond  

ENGINEERING COMMENTS (ENG 2003-00118  )                      Contact: Michael Barrette 
  
  
  

               INSPECTION COMMENTS (DIN)2003-00174    Contact: Bob Estes 
4/20/04 Had precon meeting 
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4/21/04 Started construction 
5/04/04-7/06/04 Under construction 
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Whipple Creek Place, Phase E 
PLD2002-00064 

Prelim Approval:  6/26/03 
Expires:  6/26/08 

  Planning Engineering Inspection 
  Routed  Approved Routed Reviewed Routed Approved

Submitted  10/8/03  
Survey   10/9/03 1/23/04 
Planner   10/9/03 10/27/03 

 

Engineering: 1st Plat Check 2/4/04 2/17/04 
 Mylar As Builts   
 Final Plat 

Check 
  

 

Inspection : Fees Verified 1/20/04 
 Paper As 

Builts 
  

 Punch list   
 Cost 

Breakdown 
  

 Maintenance 
Bond 

  

 Construction 
Completion 

 

 

Wetland/Habitat  10/10/03  
Addressing  10/9/03 10/29/03 

Hazel Dell Sewer  10/9/03 2/3/04 
Planning Tech  10/9/03  

 

 

 
TECH COMMENTS (FLD2003-00061)                    Planning Contact: Richard Daviau 

10/10/03 Received comments from Survey; needs revisions 
10/10/03 Routed plat to Engineering for comment but no engineering case had been opened 

yet; advised applicant of the same 
10/13/03 Received comments from Wetland; needs revisions and Wetland Conservation 

Covenant 
10/15/03 Received comments from HDSD; no approved sewer plans so route future plats 
10/16/03 Received comments from Habitat; needs revisions and special Habitat Conservation 

Covenant 
10/20/03 Received Wetland and Habitat Covenants 
10/21/03 Routed Covenants to Wetland and Habitat; Wetland OK but exhibits not attached 
10/24/03 Habitat wording is OK but exhibits not attached 
10/27/03 Received comments from Planner, plat OK but need landscape plan 
10/31/03 Left redline comments at front counter 
11/3/03 Applicant picked up redlines 
11/4/03 Received landscape plan 
11/4/03 Routed landscape plan to Planner 

11/24/03 Received comments from Planner; Landscape Plan needs revisions 
11/26/03 Routed revised landscape plan to Planner 
11/27/03 Planner approved landscape plan; called Planning Solutions to submit 3 more copies 
1/21/04 Received revised plat 
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1/23/04 Routed revised plat to Survey for comment 
1/23/04 Routed revised plat to Addressing as lots changed from 35 to 33 (informational only) 
1/23/04 Routed revised plat to HDSD for comment 
1/27/04 Planner approved landscape plan as submitted; called for 3 more copies 
1/28/04 Received 3 additional copies of Landscape Plan 
1/30/04 Received Declaration and Conservation Covenant 
2/17/04 Routed revised Wetland Conservation Covenant to Wetland for review 
2/17/04 Routed revised Habitat Conservation Covenant to Habitat for review 
2/17/04 Routed Third Declaration and CC&R’s to Chris Horne for review 
2/19/04 Left redline comments at front counter 
2/20/04 Applicant picked up redlines 
2/23/04 Habitat approved Covenant but additional exhibit needs to be attached 
2/23/04 Received CC&R’s back from Chris Horne; needs revisions; Kerry of Mark Erikson’s 

office picked them up; together with the Habitat Covenant  
2/24/04 Received revised plat; cannot route to Engineering for final plat check until as builts 

approved or project approved for Performance Bond 
3/3/04 Wetland Covenant approved; will be recorded with the plat 
3/31/04 Spoke with Kerry of Erikson’s office for status of CC&R’s & Habitat Covenant; have 

not been revised yet 
5/26/04 Chris Horne approved the deeds, etc. for common open space 
6/9/04 Advised Erikson’s office to get deeds and easements signed, returning original deeds 

to us; also advised them to provide us with CC&R’s for review 
6/15/04 Received deeds and CC&R’s 
6/16/04 CC&R’s sent to Chris Horne for his approval 

ENGINEERING COMMENTS (ENG 2003-00128 )                      Contact:  Mike Barrette 
  
  
  

INSPECTION COMMENTS (DIN)2003-00143    Contact:Bob Estes 
2/05/04 Under construction 
2/09/04 Informed applicant that private improvements need to be completed prior to 

performance bond acceptance and again on 3/10/04 
2/23/04-3/22/04 Still under grading permit 

3/30/04 Had precon and under construction  
3/31/04-6/15/04 No activity 
6/21/04-7/06/04 Under construction 
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Avalon Hills 
RECORDED UNDER PERFORMANCE BOND (3/4/04) 

 PLD 2001-00032 
Prelim Approval:  2/26/02 

Expires:  2/26/07 
  Planning Engineering Inspection 
  Routed Approved Routed Reviewed Routed Approved

Submitted  2/18/03  
Survey   2/25/03 7/22/03 
Planner   2/19/03 7/24/03 

 

Engineering: 1st Plat Check 7/24/03 8/1/03 
 Mylar As Builts 01/21/04 01/22/04 
 Final Plat 

Check 
1/22/04 1/28/04 

 

Inspection : Fees Verified 7/11/03 
 Paper As Builts 12/31/03 1/22/04 
 Punch list 1/16/04  
 Cost 

Breakdown 
  

 Maintenance 
Bond 

  

 Construction 
Completion 

 

 

Wetland/Habitat  N/A  
Addressing  2/19/03 3/15/03 
Hazel Dell 

Sewer 
 2/19/03 8/04/03 

 

 

Planning Tech  2/19/03 3/2/04  
 

TECH COMMENTS (FLD)2003-00070                     Planning Contact: Michael Uduk 
2/19/03 Planning Tech has redline comments 
2/24/03 HDSD approved plat but wants to see revised as sewer plans had not been approved 
2/25/03 Survey has redline comments 
3/17/03 Planner wants to make sure Condition A-13 is met 
3/17/03 Left redline comments at front counter 
3/18/03 Applicant picked up redlines 
7/17/03 Received revised plat 
7/21/03 Routed revised plat to Survey, HDSD for second review 
7/22/03 Received Survey comments; OK for mylar with minor revision 
7/24/03 Routed revised plat to Planner; received comments; OK for mylar with minor revision 
8/01/03 Engineering has comments; needs revisions 
8/04/03 Received comments from HDSD; OK for mylar 
8/04/03 Left additional redline comments at front counter 
8/5/03 Applicant picked up redlines 

1/13/04 Received revised plat 
1/15/04 Meeting with Dan McNay, Ron Freer, Richard Drinkwater, Karen Webb to discuss 

performance bond and recording; will route for final plat check as soon as asbuilts 
approved 

1/28/04 Received comments from Engineering; OK for mylar with minor revision; left 
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additional redline comments at front counter; OK to go to mylar with revisions 
1/29/04 Applicant picked up redlines  
3/1/04 Received mylar and the rest of recording documents; paper copies of plat missing 
3/2/04 Routed mylar for signature; received paper copies of plat 
3/4/04 Recorded in Book 311, Page 148; entered conditions 

ENGINEERING COMMENTS (ENG 2002-00095 )                      Contact:  Brad Hazen 
01/21/04 Mylars as builts routed to BH for review 
01/22/04 Mylar as builts approved 
03/05/04 HOLD placed on bldg permits – released only 11 lots 
                     INSPECTION COMMENTS (DIN 2003-00081)                      Contact: Dan McNay  
2/04/04 Working on performance bond amount so that they can record plat 
2/11/04 Sent out revised performance bond request letter  
2/17/04 Received/accepted  performance bond 
2/23/04 No change 

3/08/04-6/09/04 Project is substantially complete, waiting for offsite storm/sanitary systems to be 
completed by others 

6/15/04-7/06/04 Gave Dev. Rep.’s a status update on Kenn./Kramer/Avalon storm pond, it is still not 
completely constructed as per approved plans 

 



July 1, 2004 

 

Fairfield, Phase I 
RECORDED UNDER PERFORMANCE BOND (2/13/04) 

PLD 2002-00050 
Prelim Approval:  3/12/03 

Expires:  3/12/08 
  Planning Engineering Inspection 
  Routed  Approved Routed Reviewed Routed Approved

Submitted  10/14/03  
Survey   10/14/03 2/12/04 
Planner   10/14/03 10/30/03 

 

Engineering: 1st Plat 
Check 

10/15/03 10/29/03 

 Mylar As 
Builts 

  

 Final Plat 
Check 

1/9/04 1/14/04 

 

Inspection : Fees Verified 8/27/03 
 Paper As 

Builts 
  

 Punch list   
 Cost 

Breakdown 
  

 Maintenance 
Bond 

  

 Construction 
Completion 

 

 

Wetland/Habitat  N/A  
Addressing  10/14/03 2/11/04 

Hazel Dell Sewer  10/14/03 12/3/03 
Planning Tech  10/14/03 2/11/04 

 

 

 
TECH COMMENTS (FLD)2003-00063                   Planning Contact: Richard Daviau 

10/14/03 Survey has redline comments – needs revisions 
10/23/03 HDSD has redline comments – needs revisions 
10/29/03 Engineering has comments – needs revisions 
10/30/03 Planner approved plat but landscape plan and open space improvement plan 

required 
11/6/03 Addressing has comments – needs road name changes 
11/7/03 Left redline comments at front counter 
11/12/03 Applicant picked up redlines 
11/21/03 Received revised plat & routed to Survey, Addressing & HDSD for further 

comment 
11/24/03 Survey has add’l redline comments 
12/30/03 Received various agreements, etc. as requested by Planner for delaying 

landscaping and improvements in common areas 
1/13/04 Addressing has add’l redline comments 
1/14/04 Meeting to discuss conditions that need to be met in order to bond and record plat 

prior to project completion 
1/14/04 Routed Articles, Bylaws and Declaration to Chris Horne for comment 
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1/16/04 Agreements, etc. pertaining to landscaping and improvements in common areas 
approved 

1/16/04 Left additional redline comments at front counter; can go to mylar if corrections 
clearly understood 

1/16/04 Applicant picked up redlines 
1/16/04 Received revised landscape plan 
1/21/04 Declaration needs revision to Article 14.2 
1/22/04 Email Re: Conditions A-6 through A-8 (Transportation) 
1/23/04 Landscape Plan needs to be revised prior to planting per emails from Planner; 

need commitment to add further plants prior to final plat 
1/28/04 Further email Re: Transportation issues that need to be met 
2/02/04 Received revised Declaration; OK to record 
2/10/04 Received mylar, digital plat and recording documents; routed mylar for signature 
2/11/04 Transportation issues resolved 
2/11/04 Landscaping issues will be resolved prior to 5/15/04 per Richard Daviau 
2/13/04 Recorded mylar under Book 311, Page 141; entered conditions  

ENGINEERING COMMENTS (ENG 2003-00031 )                      Contact:  Brad Hazen 
02/27/04 Release 20 lots only – hold placed on remainder (mel) 
04/13/04 Release 50% of bldg permits – project substantially complete 

  
INSPECTION COMMENTS (DIN )2003-00072      Contact: Dan McNay   

1/27/04 Sent out revised performance bond request letter 
2/02/04 Received performance bond  

2/10/04-4/13/04 Under construction 
4/28/04 Asphalt paving repairs 

5/04/04- 6/22/04 Under construction 
6/29/04 Offsite const plans approved, will start const 7/01/04 
7/01/04 Started const. on offsite storm system 
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Fairfield, Phase 2 
RECORDED UNDER PERFORMANCE BOND (02/19/04)  

PLD 2002-00050 
Prelim Approval:  3/12/03 

Expires:  3/12/08 
  Planning Engineering Inspection 
  Routed  Approved Routed Reviewed Routed Approved

Submitted  10/14/03  
Survey   10/14/03 2/18/04 
Planner   10/14/03 10/30/03 

 

Engineering: 1st Plat 
Check 

10/15/03 10/29/04 

 Mylar As 
Builts 

  

 Final Plat 
Check 

1/09/04 1/14/04 

 

Inspection : Fees Verified 8/27/03 
 Paper As 

Builts 
  

 Punch list   
 Cost 

Breakdown 
  

 Maintenance 
Bond 

  

 Construction 
Completion 

 

 

Wetland/Habitat  N/A  
Addressing  10/14/03 2/17/04 

Hazel Dell Sewer  10/14/03 10/23/03 
Planning Tech  10/14/03 2/17/04 

 

 

 
TECH COMMENTS (FLD)2003-00064           Planning Contact:  Richard Daviau 

10/15/03 Survey has comments; needs revisions 
10/23/03 HDSD has comments; needs revisions 
10/29/03 Engineering has comments; needs revisions 
10/30/03 Planner needs site plan, landscape plan and open space improvement plan 
11/06/03 Addressing needs road name changes 
11/07/03 Left redline comments at front counter 
11/12/03 Applicant picked up redlines 
11/21/03 Received revised plat; routed to Survey and Addressing (changed lot numbering) 

for second review 
11/24/03 Survey has additional comments 
1/09/04 Routed Site Plan to Planner 
1/13/04 Addressing has additional redlines 
1/13/04 Meeting with Henry G. and Karen Larson to discuss issues remaining and 

performance bond 
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1/14/04 Engineering has comments; needs revisions and go to mylar 
1/16/04 Planner approved the Site Plan 
1/16/04 Left additional redline comments at front counter; make revisions and go to mylar 
1/16/04 Applicant picked up redlines 
2/17/04 Received mylar, digital plat and recording documents; verified fire flow condition 

with fire marshal; routed mylar for signature 
2/19/04 Book 311, Page 144; entered conditions 

ENGINEERING COMMENTS (ENG2003-00031 )                      Contact:  Brad Hazen 
02/27/04 Hold place on building permits (mel) 
04/13/04 Release 50% of bldg permits – project substantially complete 

  
INSPECTION COMMENTS (DIN )2003-00072      Contact: Dan McNay   

2/10/04-4/13/04 Under construction-performance bond 
4/28/04 Paving asphalt repairs 

5/04/04- 7/02/04 Under construction 
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Central Pointe 
 (approved as Maplegate East) 

RECORDED UNDER PERFORMANCE GUARANTEE 
(02/18/04) 
PLD2001-00022 

Prelim Approval:  12/12/01 
Expires:  12/12/06 

  Planning Engineering Inspection 
  Routed  Approved Routed Reviewed Routed Approved

Submitted  10/14/02  
Survey   10/17/02 9/24/03 
Planner   10/17/02 12/10/02 

 

Engineering: 1st Plat 
Check 

9/11/03 9/17/03 

 Mylar As 
Builts 

  

 Final Plat 
Check 

1/13/04 1/13/04 

 

Inspection : Fees 
Verified 

1/20/04 

 Paper As 
Builts 

  

 Punch list   
 Cost 

Breakdown 
  

 Maintenance 
Bond 

  

 Construction 
Completion 

 
 

 

Wetland/Habitat  N/A  
Addressing  10/17/02 9/10/03 

Hazel Dell Sewer  10/17/02 9/17/03 
Planning Tech  10/17/02 2/18/04 

 

 

 
TECH COMMENTS (FLD2002-00050)                     Planning Contact: Richard Daviau 

10/22/02 Received comments from Survey; needs revisions 
10/23/02 Received comments from HDSD; no approved sewer plans yet so cannot review 
11/12/02 Received comments from Addressing; needs road name changes 

1/9/03 Left initial redline comments at front counter 
1/21/03 Applicant picked up redlines 
9/10/03 Received revised plat 
9/11/03 Routed revised plat to Survey, HDSD and Engineering 
9/12/03 Received Survey comments; needs minor revisions 
9/19/03 Left additional redline comments at front counter 
9/19/03 Applicant picked up redlines 
9/24/03 Received revised plat 
1/13/04 Received Engineering comments; needs minor revision 
1/16/04 Advised Olson Engr to go to mylar 
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2/11/04 Received mylar, digital plat and recording documents from title company 
2/12/04 Routed mylar for signature 
2/18/04 Recorded mylar under Book 311, Page 142; entered conditions 

ENGINEERING COMMENTS (ENG 2002-00115 )                      Contact:  Mike Barrette 
02/01/04 Substantially completed --- release of 50% of bldg permits 

  
  

INSPECTION COMMENTS (DIN)2003-00058  Contact: Dan McNay 
2/18/04 Project substantially complete and waiting on existing offsite storm fac. 

Modification – delayed until dryer weather 
2/23/04-5/28/04 No change 

6/02/04 Contractor completed final offsite storm modification, we called for paper as 
builts, and cost breakdown for maint. bond 

6/09/04 – 7/02/04 No change waiting for asbuilts 
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KENNEDY  
RECORDED UNDER PERFORMANCE BOND (12/03/03) 

PLD2002-00024 
Prelim Approval:  7/2/02 

Expires:  7/2/07 
  Planning Engineering Inspection 
  Routed Approved Routed Reviewed Routed Approved

Submitted  5/6/03  
Survey   5/7/03 11/18/03 
Planner   5/7/03 11/17/03 

 

Engineering: 1st Plat 
Check 

11/20/03 11/25/03 

 Mylar As 
Builts 

  

 Final Plat 
Check 

11/20/03 11/25/03 

 

Inspection : Fees Verified 6/12/03 
 Paper As 

Builts 
  

 Punch list   
 Cost 

Breakdown 
  

 Maintenance 
Bond 

  

 Construction 
Completion 

 

 

Wetland/Habitat    
Addressing  5/7/03 11/20/03 

Hazel Dell Sewer  5/7/03 11/25/03 
Planning Tech  5/7/03 12/3/03 

 

 

 
TECH COMMENTS (FLD2003-00031)                     Planning Contact: Mitch Kneipp 

5/7/03 Received Survey comments; needs revisions 
5/19/03 Received HDSD comments; needs revisions 
5/21/03 Received Addressing comments; needs road name changes 
5/22/03 Received Planner comments; no land use conditions have been met 
6/9/03 Left redline comments at front counter 

6/10/03 Applicant picked up redlines 
8/12/03 Received revised plat but returned them to applicant as plat had not addressed 

redline comments 
8/13/03 Applicant picked up plat and first redlines 
10/3/03 Received additional documents Re: land use issues 
10/3/03 Routed Court Order to Planner 
10/15/03 Planner approved the Court Order so Condition F/P2 has been met 
11/12/03 Routed BLA documents to Planner that were received via FAX 
11/17/03 Planner approved BLA documents so Condition F/P1 has been met 
11/18/03 Ed Denny from M & G took revised plat directly to Survey and Survey approved 

the same 
11/20/03 Received revised plat; routed to HDSD  
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11/24/03 Routed tax info to Planner to document impact fee credit  
11/25/03 Planner approved 3 credits for impact fees 
11/25/03 Left additional redlines at front counter; go to mylar 
12/1/03 Received mylar, digital plat and recording documents from title company 
12/1/03 Routed mylar for signature 
12/3/03 Mylar recorded under Book 311, Page 119; conditions entered 

ENGINEERING COMMENTS (ENG )                      Contact:   
 Release of 50% of bldg permits – substantially complete 
  
  

INSPECTION COMMENTS (DIN)2002-00069    Contact: Dan McNay 
11/18/03 Received approved performance bond 

2/17/04-5/28/04 Under construction 
6/02/04-7/06/04 Waiting for eng revision for storm pond, possibly ground water issue 
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Morgan Fields 
(approved as Madison Field) 

RECORDED UNDER PERFORMANCE BOND (5/26/04) 
PLD2002-00057 

Prelim Approval:  5/22/03 
Expires:  5/22/08 

  Planning Engineering Inspection 
  Routed Approved Routed Reviewed Routed Approved

Submitted 2/5/04   
Survey   2/6/04 3/11/04 
Planner   2/6/04 3/11/04 

 

Engineering: 1st Plat 
Check 

2/11/04 2/25/04 

 Mylar As 
Builts 

  

 Final Plat 
Check 

  

 

Inspection : Fees Verified 12/31/03 
 Paper As 

Builts 
  

 Punch list   
 Cost 

Breakdown 
  

 Maintenance 
Bond 

  

 Construction 
Completion 

 

 

Wetland/Habitat  2/9/04 2/10/04 
Addressing  2/6/04 3/11/04 

Hazel Dell Sewer  2/6/04 2/18/04 
Planning Tech  2/6/04  

 

 

 
TECH COMMENTS (FLD2004-00008)                   Planning Contact: Alan Boguslawski 
2/6/04 Received memo from Planner; Conditions A-3 and B-1 need to be addressed 

2/10/04 Received comments from Survey; needs revisions 
2/10/04 Wetland Conservation Covenant required 
2/23/04 Received comments from Addressing; needs road name changes 
2/25/04 Received comments from Engineering first review; needs revisions 
2/26/04 Left redline comments and memo from Planner at front counter 
2/27/04 Applicant picked up redlines 
3/11/04 Received revised plat 
3/11/04 Routed revised plat to Survey for comment; cannot route to Engineering for final 



July 1, 2004 

plat check until as builts approved and/or performance bond accepted 
3/31/04 Received Wetland Conservation Covenant 
4/2/04 Routed Wetland Conservation Covenant to Brent for review and approval 
4/5/04 Brent approved Wetland Conservation Covenant 
5/6/04 Private improvements have been completed; routed revised plat with initial 

redlines to Engineering for comment as project is being recorded under a 
Performance Bond 

5/12/04 Received comments from Engineering; left additional redline comments at front 
counter; advised to go to mylar for recording under a Performance Bond 

5/20/04 Received mylar and rest of Package C 
5/21/04 Routed mylar for signature 
5/27/04 Recorded in Book 311, Page 171; entered conditions 

ENGINEERING COMMENTS (ENG )                      Contact:  
05/26/04 HOLD placed on bldg permits 

                             INSPECTION COMMENTS (DIN)2003-00183    Contact: Bob Estes 
4/27/04 Had meeting with design eng Hopper/Dennis/Jell. To discuss drainage/grading 

problem with existing house on lot 23, waiting for design revision  
5/11/04- 5/18/04 Contractor still filling lots, waiting for revisions for lot 23 

5/28/04 Rejected paper asbuilts - not requested – still waiting for lot 23 revision approval 
6/03/04 Dev. Eng. reviewed/redlined eng. revision for lot #23 and routed back to Hopper-

Dennis-Jellison 
6/09/04 – 7/02/04 No change 

 
 


